
APPENDIX E - DD Form 1391 Checklist

Location on 
DD 1391

Prepared by CEMP-MA, HQUSACE DD Form 1391 
Quality Assurance Team (POC Bob Perrine 202-761-1260)

Reviewed for…
Reference (in bold) / Example (format only - figures are not  accurate)

A SITE INSPECTION has been performed and the following items are in agreement with 
the DD Form 1391 (or will be developed) to include 
Tab J - "Energy and Utility Requirements " and 
Tab C - "General Justification. "
1. Supporting facilities (utility connections, roads, sub-stations, central utility supply, etc) 
information and cost have been verified.
2.  Project is in accordance with the approved master plan or a sitting approval request has 
been initiated.
3.  Construction rights-of-way, existing overhead wires, and underground pipes present no 
problems or conflicts.
4. Temporary construction utility hook-ups and access are described correctly.
5. Other existing or proposed projects (especially privatization, utility, and installation 
infrastructure) do not overlap or interfere with the project.
6.  An Economic Analysis has driven the decision process for the facility.
7. Quantitative data has been validated.

*  Army Criteria Tracking System (ACTS)
* Real Property Master Plan (RPMP)
*  Installation Real Property Planning and Analysis System (RPLANS)
   (Huntsville Engineering and Support Center Range and Land Program 
Mandatory Center of Expertise (RTLP MCX) uses the Range Development 
Plan (RDP) in lieu of RPLANS). 
*  Strength reports
*  Army Stationing and Installations Plan (ASIP) 
*  Integrated Facilities System's (IFS) Real Property Inventory (RPI) and 
the Building Information Schedule (BIS) reports
*   Installation Status Reports (ISR) 

TAB A, Block 1 COMPONENT is correct ARMY
TAB A, Header 
Information FISCAL YEAR (FY). FY is correct (matches year in which project is being programmed). FY 2004

TAB A, Block 6 - 
Header Information

PROJECT CATEGORY CODE.   Project Category Code is correct and the Project Title 
matches the category code.

AR-415-28 & DA PAM 415-28  & TC 25-8 (For Ranges)                  
PROJECT TITLE             CATEGORY CODE
Whole Barracks Renewal     72111

TAB A, Block 9 - 
Cost CURRENCY EXCHANGE RATE for overseas projects has been verified.

See PAX Newsletter (see web site http://www.
hq.usace.army.mil/cemp/e/EC/PAX/paxtoc.htm)
3.2.1 DoD Area Cost Factors, 
3.2.2 Facilities Unit Costs - Military Constr

TAB A, Block 9 - 
Cost 

INAPPROPRIATE COST LINE ITEM(s). "Other" has not been used as a description 
for a Primary or Supporting Facilities cost line item listing.

TAB A, Block 9 - 
Cost UNIT OF MEASURE corresponds with Category Code. AR 415-28 and DA Pamphlet 415-28.

TAB A, Block 9 - 
Cost 

MID-POINT OF CONSTRUCTION. Unit costs have been developed using a mid-point 
of construction that is reasonable.  Construction periods are typically 18 months for a $5 
million Military Construction, Army (MCA) project and construction starts average in 
"June" or the end of the 3rd quarter of the program year. 

                      

TAB A, Block 9 - 
Cost

COST CAP. The primary facilities cost-per-square-foot has not exceeded the Office of 
Secretary of Defense (OSD) Unit Cost Guidance amount for the facility type at the project 
location. Higher than allowed costs have been justified and explained under "Description 
of Proposed Construction. "

PAX Newsletter (see web site http://www.
hq.usace.army.mil/cemp/e/EC/PAX/paxtoc.htm)  
3.2.1 DoD Area Cost Factors, 
3.2.2 Facilities Unit Costs - Military Constr
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TAB A, Block 9 - 
Cost

OSD LIMITS ON BARRACKS AREA AND UNIT COST.
Unit costs have not exceed the approved allowances for area, size and inflation which is 34 
SM or as adjusted by OSD approval which can be increased to 36 SM/space for "site-
specific requirements" or buildings over three stories, but can not  result in cost increases 
to unaccompanied enlisted personnel housing (UEPH) buildings or increase the average 
cost to house each military member).   

PAX Newsletter 3.2.2 - Facilities Unit Costs 

TAB A, Block 9 - 
Cost

PRIMARY FACILITY. Primary Scope agrees with the primary scope quantity at TAB C, 
"Miscellaneous Support Data, Quantitative Data, Primary Scope", and also agrees with 
Block 11 "Requirement." 

TAB A, Block 9 - 
Cost General 
(coordinate with 
Description)

PRIMARY AND SUPPORTING FACILITY COST LINE ITEM DESCRIPTIONS. 
All costs entries listed in "Primary Facilities," including costs for special conditions or 
unique requirements within five feet of the main facility (such as costs for anit-
terrorissm/force protection (AT/FP) considerations, installation of electronic security 
equipment, unusual foundation, etc.) have been described in Block 10 "Description of 
Proposed Construction " and clearly and concisely outline scope of project.  For Support 
Facilities, description of each major elements has been checked to be in accordance with 
Section 3-18 of DA Pamphlet 415-15, 25 Oct 99.

DA PAM 415-15 (3-17 Sect 2 Cost Estimate, para d.)   

TAB A, Block 9 - 
Cost, Supporting 
Facilities (coordinate 
with Description)

SUPPORTING FACILITIES LINE ITEM COST TARGET. Supporting facilities do 
not exceed 20% of primary facilities for Military Construction, Army (MCA) or 30% for 
Army Family Housing (AFH).  If they do, an explanation has been provided in block 10, 
"Description of Proposed Construction " to support unusual site conditions for high 
support cost and special design requirements. Also the supporting facilities line items do 
not include any components of the primary facility line items.

DA PAM 415-15 (3-17 Sect 2 Cost Estimate, para d.)                                         
Block 10 - Description
"Supporting facilities costs are higher than normal because this project site has 
several large existing utility lines that require relocation or replacement."  
"Supporting facility costs are high due to a remote site location."   
"Supporting facilities costs are high because work includes site demolition, 
asbestos removal; utility removal; relocation and extension of water distribution; 
relocation and extension of sanitary and storm water sewerage..."

TAB A, Block 9 - 
Cost 

INAPPROPRIATE ENTRY. The following costs have not been shown as separate line 
items on the front page.
1. Heating, ventilation and air conditioning (HVAC) Commissioning.
2. The extra costs to obtain a Sustainable Design and Development (SDD), Showcase 
SPiRiT (Gold or Platinum) Rating.  They have, however, been shown as a separate sub-
line items in the detail support cost section, (see Block 11, Additional Paragraph for the 
SDD statement).
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TAB A, Block 9 - 
Cost 

DEMOLITION COST LINE ITEMS. The proposed building(s) to be demolished have 
been described in TAB A, block 10, "Description of Proposed Construction, " and 
identified in details in TAB H.  Building demolition or asbestos/lead paint removal costs 
have not been entered in the Primary Facility Cost Block, but, instead, have been entered 
in the Site Improvement/Demo sub-line under Support Facility Cost.  They have not been 
entered as lump sum (LS), but, instead, have quantity (SF/SM) and unit costs.  Army 
standard policy for demolition is one square foot of demolition for every square foot of 
construction.  See TAB H - "Present Accommodations and Disposition. "

SUPPORTING FACILITIES    Site Imp (500)  Demo (54)        LS  (554)    

TAB A, Block 9 - 
Cost

SEPARATE LINES ITEMS. Special items have been shown as separate line items.
1. Special foundation work.
2. Intrusion detection system (IDS) and auxiliary generator installation. (Note: equipment 
is other appropraitions, Army (OPA) funded and has been shown in TAB E)
3. Energy monitoring and control system (EMCS) connection. (Note: equipment is OPA-
funded and has been shown in TAB E)
4.  Auxiliary generators in support of only those facilities or activities noted in AR 420-49. 
Generators affixed as a permanent part of a facility and power facility electrical loads are 
Military Construction (MILCON) funded. Generators that solely support personal property 
have been listed in TAB E - "Furnishings and Equipment" as OPA/OMA funded.
5.  Relocation costs primary facilities.
6.  Seismic upgrade.

PRIMARY FACILITY
Special Foundations          LS  (2,910)
EMCS Connection            LS     (194)
IDS Installation                 LS     (163)
Seismic Upgrade               LS   (1,200)

NOTE:  The EMCS is designed in accordance with 
TM 5-815-2 and IDS is designed IAW TM 5-853-4 and both have been 
coordinated with the Mandatory Center of Expertise (CEHNC-ED-ME), tel 
(256) 895-1741

TAB A, Block 9 - 
Cost

PRIMARY FACILITY LINE ITEM COST FORMAT. The main Primary Facility line 
items have been shown with unit of measure, quantity, and unit cost and total cost, not 
LUMP SUM. Other costs listing lump sum (LS) on the front page have been checked to 
insure that this is a roll-up only and a detailed back up has included appropriate quantities 
(e.g. CY, HA, LF) and unit costs.

Block 9 - PRIMARY FACILITIES

               U/M       QUANTITY      UNIT COST         COST(000)
Building    m2              6,800                   1,819                 (12,370)
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TAB A, Block 9 - 
Cost

RANGE PROJECTS PRIMARY FACILITY LINE ITEM COST FORMAT. For a 
range project all earth work and other site preparation within the 5 foot line has been 
included in the cost of the Primary Facility. 
*  The "break-line" for Primary and Supporting Facilities are correct  (5-feet outside range 
facility, flagpole to last target).  Fiber optic downrange is shown as a primary item.
*  Correct Federal Communication Commission (FCC's) limits have been shown for 
individual major line items under Primary Facilities (IAW PAM-415-28).
*  All special items/exceptions have been identified and explained; such as exception to 
range standards, special foundations, extreme earthwork, baffles, mission specific training 
requirements.
*  Target count/layout match the standard configuration.
*  Project contains a standard Range Operations Control Area (ROCA).  
*  Deviations have been explained.  
*  Building sizes match standard ROCA buildings.

Reference:  TC-25-8

PRIMARY FACILITY                             
Site Prep Work/Earth Work       LS    (317)

TAB A, Block 9 - 
Cost (coordinate with 
Description)

SUPPORTING FACILITIES LINE ITEM COST FORMAT. Steam and chilled water 
distribution lines usually are describing a central plant and if appropriate have been 
included in block 10, "Description of Proposed Construction ." 

SUPPORTING FACILITIES   
Steam And/Or Chilled Water Dist   LS*  (1,682)  

Block 10 - Description.
"Heating and air conditioning (30 tons) will be provided by connection to a 
central plant."

TAB A, Block 9 - 
Cost (coordinate with 
Description)

SUPPORTING FACILITIES RANGE LINE ITEM.
Sewage and water have not been included, unless hook up to installation supply facility is 
in close proximity to the site.

E-4 



APPENDIX E - DD Form 1391 Checklist

Location on 
DD 1391

Prepared by CEMP-MA, HQUSACE DD Form 1391 
Quality Assurance Team (POC Bob Perrine 202-761-1260)

Reviewed for…
Reference (in bold) / Example (format only - figures are not  accurate)

TAB A, Block 9 - 
Cost 

ANTI-TERRORISM/FORCE PROTECTION (AT/FP) line items have been shown for 
both primary and supporting facilities unless TAB G  AT/FP data indicates no AT/FP is 
required (No cost is listed).  If TAB G indicates a "Minimum Threat," Block 9 sum of 
AT/FP costs for primary and supporting facilities is 0.5% to 3.5% of the total cost.  If TAB 
G indicates "Above Minimum Threat," Block 9 sum of AT/FP cost is 3.5% to 10% of the 
total cost.  If these cost targets are exceeded, coordination has been made with the 
Installation Force Protection Officer (FPO) and/or the Protective Design Center (POC 
Douglas E. Wehring, tel 402-221-4918). Category Code 88041 for Primary Facilities and 
category code 88042 for Supporting Facilities have been used. AT/FP measures for both 
Primary and Supporting Facilities have been described in Block 10, "Description of 
Proposed Construction " stating what is provided for AT/FP. 

PRIMARY FACILITY 
Anti-terrorism/Force Protection  LS    (517)

SUPPORTING FACILITIES
Anti-terrorism/Force Protection  LS     (79) 

Bock 10 - Description:
Whatever is in TAB G
"Anti-terrorism/force protection (AT/FP) measures include special windows and 
doors, and site measures."                                         

TAB A, Block 9 - 
Cost (coordinate with 
Line Item 
Description)

SUPPORTING FACILITY DEMOLITION.
In Supporting Facilities under Site Improvement/Demolition (in the detailed cost estimate) 
"Demolition" has been indicated by a space then "D" at the end of the line item for vertical 
structures to be torn down in direct support of mission only and includes asbestos/lead 
base paint removal, but not utilities, loading docks, pavement removal, oil tank removal, 
etc. This causes "demolition" items to be segregated from "site improvement" items.

Demolition has been identified in Block 10 "Description of Proposed Construction." 

Army standard policy for demolition is one square foot of demolition for every square foot 
of construction.  See Tab H - "Present Accommodations and Disposition."

SUPPORTING FACILITIES
Site Improvement(2,092) Demo(4,223) LS (6,262)

Block 10 - Description
"Demolish seven buildings (69,523 SF)."                                                                 

TAB A, Block 9 - 
Cost Totals

COST TOTALS, DESIGN-BUILD LINE ITEM. If the project is design-build, there is a 
line item for the cost of design and design review at a standard 4.0% of the primary plus 
supporting facilities (Estimated Cost of Construction - ECC) plus contingency.  This is 
consistent with TAB B, Supplemental Data, Estimated Design Data, (1) Status, (g) Type of 
Design Contract: "Design-Build."

DESIGN / BUILD - DESIGN COST        11,981

TAB A, Block 9 - 
Cost Totals

COST TOTALS, S&A. Contingency and Supervision, Inspection and Overhead (SIOH) 
or Supervision and Administration (S&A) are the correct percentages IAW ER 1110-3-
1300, Military Programs Cost Engineering.  The current default, in the DD1391 Processor 
System, for Contingency is 5% and SIOH is 5.7% for CONUS and 6.5% for OCONUS 
(incl Alaska and Hawaii).

CONTINGENCY PERCENT    (5.00%)          578          
SUPV, INSP & OVERHEAD  (6.50%)            752 
SUPV, INSP & OVERHEAD  (5.70%)            659
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TAB A, Block 10 - 
Description of 
Proposed 
Construction

DESCRIPTION OF PROPOSED CONSTRUCTION LEAD STATEMENT. 
Paragraph begins with "Construct", "Renovate" or "Modernize", etc.  Where the term 
"modernize" or "renovate" is used, a "SUBSTD" quantity for the installation has been 
listed. 

Description of Proposed Construction:
"Construct a petroleum, oils, and lubricants (POL)
fuel storage complex with a …."
"Renovate three barracks buildings to meet current
Army standards. Barracks will also.."
"Renovate/modernize two buildings, Quad C, to
provide barracks in…"
"Modernize existing barracks to meet current
standards including the..."
"Upgrade Saber Hall Complex to include renovating
an existing ready building,..."
"Expand Railroad Classification Yard to stage 200 rail flat cars at Blue Grass 
Army Depot...."

TAB A, Block 10 - 
Description of 
Proposed 
Construction

STANDARD DESIGN FOR CONSTRUCTION. The term "standard" or "modified 
standard" has been used (modifying or constructing), but "nonstandard" has not been used 
(non-standard). If a standard design has not been used, exemption has been approved by 
US Army Corps of Engineers (USACE) and Assistant Chief of Staff for Installation 
Management (ACSIM) and so noted.  When using a DA Standard Design, deviations from 
mandatory design elements have been approved by waiver from (DAIM-FD). DD Forms 
1391-EF will indicate if standard designs are being used. 
Range Projects: Range projects have been identified as "standard" or "nonstandard".

Description of Proposed Construction: 
"Construct a modified standard-design 1+1 barracks."                                            
"Construct a standard design vehicle maintenance shop." 
Ref AR 415-15 Chap 5 (5-3) Design Management) 5-3-b(1)and(20)    
"HQDA (DAIM-FD) has approved a waiver to deviate from using a standard 
design on this project." 
"Standard-design was not used on this project. An exemption was approved by 
USACE and ACSIM."                                                                       

TAB A, Block 10 - 
Description of 
Proposed 
Construction

DESCRIPTION OF ALL COST LINE ITEMS. All major items of Primary and Support 
facilities have been outlined. Adequate information in "Description of Proposed 
Construction" supports the cost block Primary and Supporting Facilities. Scope (quantity) 
has not been repeated in the description (except for the square footage of demolition and 
tons of air conditioning).  Scope often gets changed, but not in the description. Paragraph 
contains no design details. Discussion has stated what, not why and has not provided for 
specific design.  Type of construction has not been discussed. Regulations, Technical 
Manuals (TMs) and Field Manuals (FMs) have not been quoted. In other words, 
everything costed is described.

"Construct modified 2+2 barracks, six medium company headquarters building. 
Supporting facilities include utilities; electric service; security lighting; fire 
protection and alarm system; paving, walks, curbs and gutters; parking; storm 
drainage; site improvements; information systems; and fuel oil storage tanks. 
Access for the handicapped will be provided. Supporting facilities costs are high 
due to upgrade of sewage lift stations. Heating and air conditioning (400 tons) 
will be provided by self-contained systems. Comprehensive building and 
furnishings related interior design services are required."
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TAB A, Block 10 - 
Description of 
Proposed 
Construction

DEMOLITION DESCRIPTION.  Demolition has been identified in Block 10 
"Description of Proposed Construction. " Army standard policy for demolition is one 
square foot of demolition for every square foot of construction.  See TAB H - "Present 
Accommodations and Disposition."

AR 415-15, “Army Military Construction Program Development and 
Execution , ” dated 4 Sep 1998, Appendix K, paragraph K–36. "Facilities 
Reduction Program. "
"Demolish two facilities (522 SF (48 SM)) and a loading dock."
"Supporting facilities costs are high because of extensive demolition including 
seven buildings (294,000 SF), and relocation of utility lines."       

TAB A, Block 10 - 
Description of 
Proposed 
Construction

DEMOLITION AND AIR CONDITIONING have been entered correctly. Selection has 
been made for demolition and air conditioning tonnage in the Standard Statement 
Assistance area, and the heat source (not part of the "Standard Statement area") has been 
entered manually.

Note: There are "assistance buttons" in the 1391 Processor if selected, will 
automatically append the example statement to the text block and are identified 
as "STANDARD STATEMENT ASSISTANCE" hereon.

Description of Proposed Construction:
STANDARD STATEMENT ASSISTANCE:                          
Number of Buildings to be Demolished  _____   
Total SF for Demolition: ____                  
Total tons for Air Conditioning:  _____ 

"Demolish 2 buildings (12,000 SF).  Air Conditioning (300 tons)."

Heat Source Example:   "Heating will be provided by a gas-fired, self-contained 
system."

TAB A, Block 10 - 
Description of 
Proposed 
Construction

HANDICAPPED REQUIREMENTS have been stated where required. The statement 
may also indicate the location.
Negative statements have absolutely not been used.

No, incorrect - "Accessibility for people with disabilities will be provided."
No, incorrect - "Handicapped access will not be provided." 
Yes, correct - "Access for the handicapped will be provided." or "Access for the 
handicapped will be provided in the soldier support building only." or (For AFH 
projects) "5% of quarters will be accessible or easily modifiable to accommodate 
handicapped requirements."                                  

TAB A, Block 10 - 
Description of 
Proposed 
Construction

SEISMIC SCREENING/EVALUATION.   For alteration, renovation, and improvement 
projects, seismic screening/evaluation has been completed.  A statement to this effect has 
been made in block 10, "Description of Proposed Construction ."   

Reference TM 5-809-10 and TM 5-809-10-1          
"This project does not require a seismic screening/evaluation." 
"A seismic screening and evaluation was performed and appropriate mitigation 
will be conducted."                                                                                                    

TAB A, Block 10 - 
Description of 
Proposed 
Construction

INTERIOR DESIGN. If required, a statement for "Interior Design Requirements" has 
been added.   

Description of Proposed Construction: 
"Comprehensive interior design services are required."     
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TAB A, Block 10 - 
Description of 
Proposed 
Construction

Description includes "OTHER APPROPRIATIONS" as indicated in TAB "E" - 
Furnishings and Equipment (OMSA, OPA, and other funds)
Also - If demolition is being done using O&M dollars (as noted in TAB H) a sentence has 
been included stating this.

"Unexploded ordnance (UXO) clearance and remediation of contaminated soil 
will be accomplished with other appropriations."
"Demolition will be accomplished using OMA funds."

TAB A, Block 10 - 
Description of 
Proposed 
Construction

OTHER APPROPRIATIONS FOR RANGES. For range projects, targetry has been 
identified in block 10, "Description of Proposed Construction "  and the cost shown in 
TAB "E" - Furnishings and Equipment (OPA).

Description of Proposed Construction:
"Targetry will be funded by other appropriations, Army (OPA)." 

Range projects to be validated by Huntsville Engineering and Support Center 
Range and Land Program Mandatory Center of Expertise (RTLP MCX), Mark 
Fleming, tel 256-895-1535.

TAB A, Block 10 - 
Description of 
Proposed 
Construction

SPECIFIC DATES. In describing events, dates have been used and are current.  
NO - incorrect "… by next summer heavy aircraft will not be allowed"

YES - correct "On 15 Jun 2003, heavy aircraft will not be allowed."  

TAB A, Block 10 - 
All Front Pages ACRONYM'S first occurrence have been spelled out.  "Department of the Army (DA)"

TAB A, Block 11-1-1 -
Requirement

REQUIREMENT (REQ).  The "Requirement" figure has been obtained from Installation 
Real Property Planning and Analysis System (RPLANS) or comparable installation status 
reports (blanks are not acceptable). This has been determined to be  the TOTAL 
requirement for the installation for the facility Category Code. The Scope of the DD Form 
1391 (Block 9 - Cost) has been checked to insure that it does not exceed the difference 
between the REQUIREMENT and ADEQUATE figures.

FOR BARRACKS: (PN = Persons)                               
REQ:                         1,536 PN     

TAB A, Block 11-1-2 -
Adequate - coordinate 
with CURRENT 
SITUATION

ADEQUATE (ADQT).  This amount has been obtained from the existing facilities that 
are classified as adequate in the installation's inventory (RPLANS, IFS, ISR) for the total 
Facility Category Group (FCG) of the project Facility Category Code (FCC). See TAB C, 
"Miscellaneous Support Data, Quantitative Data," below.

FOR BARRACKS: (PN = Persons)                               
ADQT:                        374 PN    

TAB A, Block 11-1-3 -
Sub-Standard 
coordinate with 
CURRENT 
SITUATION & 
IMPACT IF NOT 
PROVIDED

SUB-STANDARD (SUBSTD).  This amount has been obtained from the total installation 
EXISTING facilities that are classified as sub-standard in the installation's inventory 
(RPLANS, IFS, ISR) for the total Facility Category Group (FCG) of the project Facility 
Category Code (FCC). Statements have been made in "CURRENT SITUATION" and 
"IMPACT IF NOT PROVIDED" to support this figure.

FOR BARRACKS: (PN = Persons)                               
SUBSTD:                        1,162 PN   

TAB A, Block 11-2 
Project:

PROJECT.   "New" or "Current" mission has been described in a simple a one line 
statement and has not indicated the construction type (renovation or new facility).

PROJECT:
"Construct a standard-design child development center".  (Current Mission) 
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TAB A, Block 11-3 
Requirement

REQUIREMENT.  A positive statement for the continuing need, project requirement, or 
purpose has been made.  A negative statement has absolutely not been used. 

"This project is required to destroy toxic chemical agent stored at Newport 
Chemical Depot in a safe, environmentally acceptable manner.  Congress has 
mandated the disposal of the existing unitary chemical stockpile under Public 
Laws 99-145, 99-661, and 100-180."

TAB A, Block 11-3
Requirement

REQUIREMENT.  Additional standard statements have been included for specific 
projects.

RANGES.  Average daily loads/training have been identified.

Training Projects: "Estimated loads/throughout is 28,320 soldiers annually."  
                                 
Barracks: "The barracks is intended to house 134 soldiers (124 E1-E4s and 10 
E5-E6s). Maximum utilization is 144 soldiers."

Range:  "This requirement for this range has been validated by Range and 
Training Land Program Development Plan (RDP) prepared for Fort EXAMPLE 
and the (Show Region) Live Fire Training Investment Strategy (LFTIS)."

TAB A, Block 11-4
Current Situation

CURRENT SITUATION.    The need and how it is being currently met has been stated 
(current unit operation). Hardships and how they are being overcome have been stated.  
Any waivers that may apply (i.e., OSHA, Safety, Security, etc.) have been stated.  
Regulations, TMs and FMs have not been quoted except requirements IAW a Public Law. 
The word "existing" has been used for description of facilities in place. Where the words 
"substandard," "no facilities," etc. are used, there is a supporting quantity in SUB-
STANDARD for the installation.

"Adequate unaccompanied enlisted personnel housing is not available to support 
approved stationing of additional units in Darmstadt.  All existing on-post 
facilities suitable for use as barracks are fully utilized."
"The existing gang latrine barracks are substandard and have deteriorated utility 
systems."   
"There are no automatic range facilities existing on the installation supporting 
modified rifle record fire training." 

TAB A, Block 11-5 
Impact if Not 
Provided - coordinate 
with Current Situation

IMPACT IF NOT PROVIDED.   A specific and factual description has been made as to 
the consequences if the project is not approved.   The "Current Situation" paragraph has 
not been repeated here.  Where the word "substandard" is used there is a supporting 
quantity in SUB-STANDARD for the installation.

"If this project is not provided, the Army will not be able to comply with the 
Congressional mandate for chemical munitions stockpile disposal."
"If this project is not provided, soldiers will continue to live and work in 
substandard and deteriorated facilities."
NO INCORRECT - "Inability to bring the library into accordance with standards 
could put …." 

TAB A, Block 11-6 
Additional

JOINT USE CERTIFICATION. In accordance with the FY01 Military Construction 
Act, the installation garrison commander has certified and selected one of the two standard 
joint use statements.  

Common use facilities, such as sewer and water, ranges, fitness and day care centers, 
chapels, etc. have indicated that they are joint use (always).  

(use STANDARD STATEMENT ASSISTANCE) 
1. "The Deputy Assistant Secretary of the Army (Installations and Housing) 
certifies that this project has been considered for joint use potential.  Mission 
requirements, operational considerations, and location are incompatible with use 
by other components."      
2.  "The Deputy Assistant Secretary of the Army (Installations and Housing) 
certifies that this project has been considered for joint use potential. This facility 
will be available for use by other components." 
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Reviewed for…
Reference (in bold) / Example (format only - figures are not  accurate)

Tab A, Block 11-6 
Additional

ANTI-TERRORISM/FORCE PROTECTION.  Based on entries in TAB G for anti-
terrorism/force protection statements, one of the two statements have been selected. 

This matches the cost block, i.e., if required, cost line items have been shown, and if not, 
no cost line item is shown.

(use STANDARD STATEMENT ASSISTANCE)                                          
1. "No anti-terrorism/force protection measures are required."
or
2. "All required anti-terrorism/force protection measures are included."                 

TAB A, Block 11-6 
Additional

SUSTAINABLE DESIGN AND DEVELOPMENT (SDD).  This has been used 
(required on all DD Forms 1391 unless specifically indicated by ACSIM that this is not 
required).  Exceptions are Chemical Demilitarization facilities.                                               

(use STANDARD STATEMENT ASSISTANCE) 
"Sustainable principles will be integrated into the design, development, and 
construction of the project in accordance with Executive Order 13123 and other 
applicable laws and Executive Orders."

TAB A, Block 11-6
Additional

SUSTAINMENT, RESTORATION AND MODERNIZATION (SRM)  (Barracks 
Projects Only) 
For all Barracks projects  a analyze of historical data to determine needs has been 
performed and the subsequent Sustainment, Restoration and Modernization (SRM) 
Statement (except for Trainee Barracks) provided.  All unaccompanied housing real 
property maintenance conducted in the past two years and all future SRM requirements for 
unaccompanied housing at that installation have been shown.    
NOTE:  If a zero or any data is entered in any of the blanks, the standard statement will be 
included.

DoD Financial Management Regulation Volume 2B, Chapter 6, June 2000
(use STANDARD STATEMENT ASSISTANCE) 
"During the past two years, $------ has been spent on sustainment, restoration 
and modernization (SRM) (formerly known as Real Property Maintenance) of 
unaccompanied enlisted personnel housing at ------------.   Upon completion of 
this multi-phased project, and other projects approved through FY XXXX, the 
remaining unaccompanied enlisted permanent party deficit is ------- personnel at 
this installation."

TAB A, Block 11-6 
Additional

HOST NATION - (Korea Projects Only):  For all Korea projects, a statement has been 
made indicating whether or not the project is eligible for Host Nation funding.

DoD Financial Management regulation Volume 2B, Chapter 6.
ADDITIONAL:  "This project is located on an installation which will be 
retained by Eighth United States Army for the foreseeable future.  The 
possibility of Host Nation funding has been addressed, but sufficient funds from 
the Host Nation programs are not available to support this requirement."

Tab A, Block 11-6 
Additional

PHYSICAL SECURITY STATEMENT.  One of the two physical security statements 
has been selected.

(use STANDARD STATEMENT ASSISTANCE) 
1. "This project has been coordinated with the installation physical security plan, 
and all physical security measures are included." 
or
2. "This project has been coordinated with the installation physical security plan, 
and no physical security measures are required."
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Reviewed for…
Reference (in bold) / Example (format only - figures are not  accurate)

Tab A - Block 11-6 
Additional

NATO SECURITY INVESTMENT STATEMENT FOR EUROPE PROJECTS 
ONLY.  If applicable a statement has been made (statement "1" is not offered in the 
Standard Statement Assistance and has been manually entered into the NATO Security 
Investment block which prints in the "Additional" paragraph) or the Standard Statement 
Assistance (see example "2") statement has been selected for NATO Security Investment 
block. 

Ref: DoD Financial Management Regulation Volume 2B, Chapter 6.
1.  "This project is only partially eligible for funding within an established 
NATO infrastructure category for common funding, identified as CP3A-0019. 
This project has the potential for partial recoupment of costs from NATO." 
(use STANDARD STATEMENT ASSISTANCE) 
2.  "This project is not within an established NATO infrastructure category for 
common funding, nor is it expected to become eligible in the foreseeable 
future." 

TAB A - Installation 
Commander's 
Signature

INSTALLATION COMMANDER'S SIGNATURE BLOCK.  The 
Installation/Garrison Commander's Signature Block has been marked signed (YES) and the 
date signed has been posted.

Commander's Signature Block:                  
NAME:                                        
RANK:                                        
TITLE:                                      
SIGNED:   
DATE SIGNED: mm/dd/yyy

TAB C - Additional 
Requirements

CAPITAL INVESTMENT STRATEGY (CIS) preparation date has been entered. CIS 
contains a zero-based property requirement analysis for each appropriate major facility 
type and considers all alternatives to solve inadequacies and deficits. The alternatives may 
include construction and other management actions intended to achieve an affordable plan 
for each appropriate facility type. CIS integrates these individual plans and summaries and 
priorities the commander's investment strategy without regard to funding sources.

Reference: AR 210-20 Master Planning for Army Installations (see web site 
http://www.
hq.usace.army.mil/ISD/YellowPages/info/cis.html) 

CAPITAL INVESTMENT STRATEGY (CIS)
    PREP DATE (mm/dd/yyyy)  

TAB C - Additional 
Requirements

DEPARTMENT OF DEFENSE EXPLOSIVE SAFETY BOARD (DDESB). 
DDESB approval date requirement has been checked "yes" or "no" and (if required) a date 
has been entered in (mm/dd/yyyy) format noting when approval will be / was provided 
(usually after parametric/concept design).  Range projects that include ammunition storage 
require DDESB approval. DDESB approval request should be coordinated through 
command channels to DDESB during preliminary site approval to give DDESB 
appropriate review time.  Another submission is required after the parametric or concept 
design to DDESB.

References: AR210-21.1, AR 415-15, Appendix K-3,  and  AR 385-60.

"Is DDESB (Department of Defense Explosive Safety Board) Approval 
Required?  Yes  No
DDESB APPROVAL DATE (mm/dd/yyyy)" 

TAB C - Additional 
Requirements

FEDERAL AVIATION ADMINISTRATION (FAA) (aviation projects only) 
requirement has been checked "yes" or "no" and the date when approval will be / was 
provided is entered in MM/DD/YYYY format (if checked "yes"). 

Is FAA (Federal Aviation Administration) approval required?      
O  YES   O  NO
FAA Approval Date (MM/DD/YYYY)
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Reviewed for…
Reference (in bold) / Example (format only - figures are not  accurate)

TAB C - 
General Justification 
Data - General 
Justification

GENERAL JUSTIFICATION DATA. Description of the mission and justification of its 
needs have been provided.

GENERAL JUSTIFICATION:  "This facility requires automated data 
processing due to complex monitoring and control systems associated with the 
Demil processes". or
"This project is required to replace existing permanent barracks that currently 
house the 5th Special Forces Group." 

TAB C - 
General Justification 
Data - Traffic 
Analysis

TRAFFIC ANALYSIS: The correct standard statement has been chosen, and for impacts, 
has been coordinated with Military Traffic Management Command (MTMC).  A date has 
been provided of MTMC survey.

TRAFFIC ANALYSIS:  Traffic analysis applied to this project:          
o  NO    o  YES 
Explanation shown below if applicable.

TAB C - General 
Justification Data - 
Analysis of 
Deficiencies

ANALYSIS OF DEFICIENCIES.
Narrative has identified all deficiencies and shown how they hinder mission 
accomplishment.  It has been written in simple concise statements.

ANALYSIS OF DEFICIENCIES (Example):  "Two existing arms storage 
buildings are located adjacent to the 1st and 3rd Calvary Support Maintenance 
Shops that were constructed to accommodate a different mission.  There is no 
facility available for storage of weapons systems associated with the 21CR.  
With the transit of 2ACR to 21CR, the need for additional space becomes even 
more critical".

TAB C - General 
Justification Data - 
Criteria for Proposed 
Construction

CRITERIA FOR PROPOSED CONSTRUCTION.  
Criteria calculations have been shown and regulations/references are specific.

TI 800-01, Design Criteria. 
 
EUROPE SPECIFIC - Reference applicable US standards.  In Germany, 
Host Nation standards are the primary source of guidance for the State 
Construction Authority (SHBA), the German agency that contracts for 
design and construction.  Therefore, reference to US standards assist the 
SHBA.

FOR RANGES:  "This project is programmed in accordance with the Corps of 
Engineers Standard Design for (Enter Type of Range Complex) and 
TC 25-8, Training Ranges".

TAB C - 
Miscellaneous 
Support Data, 
Commander's 
Signature Installation 
Engineer's Name and 
Number

The name and phone number of the INSTALLATION ENGINEER has been provided.  
In most instances this is the installation's Director of Public Works (DPW), Director of 
Base Operations Support (DBOS), DPEL, etc.

Installation Engineer:
Name:  John Doe, DPW
Phone:  808-123-5555
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TAB D - Economic 
Analysis

An ECONOMIC ANALYSIS AND JUSTIFICATION SUMMARY has been included. 
Coordination/approval has been made with the  HQUSACE lead economist, Donna 
Smigel, CECW-EI, tel 202-761-0217. 
1.  The Economic Analysis has been included (current version of ECONPACK ) .
2.  TAB A -  Additonal Paragraph, Block 11 includes appropriate statement.                         

AR 415-15,  "Army Military Construction Program Development and 
Execution"           
DA PAM 415-3, "Economic Analysis: Description and Methods"      
DA PAM 415-15,  "Army Military Construction Program Development and 
Execution"                                                                                                               

TAB E - Furnishings 
and Equipment

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS. The following OPA 
/OMA funded items have not been identified as MCA funded.
1. Environmental clean-up / restoration. 
2. Remediation of contaminated soil, wetland mitigation, and endangered species 
protection.
3. Archeological survey / preservation
4. Emergency generators, intrusion detection system (IDS) equipment, and uninterruptible 
power supplies (UPS) (installation is MCA funded) (if critical to building mission then 
these are MCA funded). 
5. De-dudding and unexploded ordnance (UXO) clearance.
6. Targetry, simulators, and information systems components.
Note: OPA costed items roll to TAB A and are displayed below "Rounded Cost."
  
A statement for these items have been shown in TAB A - "Description of proposed 
Construction".  

DA PAM 415-15 (3-29 Section 13 para a.)  
                                                                                                                  
INSTALLED EQUIP-OTHER APPROP             (1,100)
                              Proc
                   Total      Appr      Proc
Line    Desc       Cost       FY        Appr 
1.      Targetry   492        2006      OPA
2.      IDS Eq     156        2006      OPA
3.      Monitor    218        2006      OMA       
                                         
TOTAL OMA                   218
INSTALL EQ - OTHER APPRO    648 

TAB E - Furnishings 
and Equipment

All OMA EQUIPMENT AND FURNISHINGS have been identified with fiscal year 
(FY) 

EXAMPLE:                                      
1.  Monitor Sta 218        2006      OMA  

TAB F - Information 
Systems DIRECTOR OF INFORMATION MANAGEMENT (DOIM) has signed and dated.                       /s/  John Smith 

Director of Information Management                                       

TAB G - Anti-
Terrorism/Force 
Protection (AT/FP)

ANTI-TERRORISM/FORCE PROTECTION THREAT STATEMENT:  The correct 
statement below has been chosen:                         
(1). Minimum Threat - Only minimum AT/FP standards apply;                        
(2). Above Minimum Threat - Both minimum standards and above minimum measures are 
required;                                                    
(3). No Threat - AT/FP construction standards do not apply to this project.

If the applicable statement is either (1) or (2), a second paragraph has been inserted that 
includes a summary of the risk and threat analysis results and a detailed description of 
what construction features are required to mitigate those threats.  A line item estimate of 
the cost of those measures has been provided in both the Primary and Supporting Facilities 
in the Estimate of Construction on the front page.

DA PAM 190-51 and TM 5-853-1

UFC 4-0101-01, DOD Minimum Antiterrorism Standards for Buildings, 8 
Oct 03 (web site http://65.204.17.188//report/doc_ufc.html)
& UFC 4-010-02 (was UFC 4-010-10), DOD Standoff Distances for 
Buildings, FOUO - copy available from Protective Design Center Omaha, 
Douglas Wehring, tel 402-221-4918 

TMs 5-853-1 through –4, Security Engineering 

E-13 



APPENDIX E - DD Form 1391 Checklist

Location on 
DD 1391

Prepared by CEMP-MA, HQUSACE DD Form 1391 
Quality Assurance Team (POC Bob Perrine 202-761-1260)
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TAB G - Anti-
Terrorism/Force 
Protection (AT/FP) 
Costs

AT/FP THREAT COSTS STATEMENTS:  * "No Threat" agrees with Block 9 (No cost 
is listed).  
* "Minimum Threat" agrees with Block 9 (Sum of AT/FP costs is 0.5 to 3.5%.  
* "Above Minimum Threat" agrees with Block 9 (sum of AT/FP cost is 3.5 - 10% of total 
cost).  

If these cost targets are exceeded, coordination has been made with the Installation Force 
Protection Officer (FPO) and/or the Protective Design Center (POC Douglas E. Wehring, 
tel 402-221-4918). 

DA PAM 190-51 and TM 5-853-1

TAB G - Anti-
Terrorism/Force 
Protection (AT/FP)

PHYSICAL SECURITY STATEMENT:  A physical security statement has been 
provided and is separate from AT/FP requirements.

ADDITIONAL: 
1. This project has been coordinated with the installation physical security plan, 
and all physical security measures are included.          
2. This project has been coordinated with the installation physical security plan, 
and no physical security measures are required.

TAB G - Anti-
Terrorism/Force 
Protection (AT/FP)

ANTI-TERRORISM/FORCE PROTECTION CERTIFICATIONS:  Provost Marshal 
(PM), Force Protection Officer (FPO) and Director of Public Works (DPW) have signed 
and the date when signed is shown.

PMO                    DPW                            FPO      
/s/ John Doe      /s/ Joe Smith          /s/ Ira Yost LTC, MP           
Rank/Title       Rank/Title  Date:            Rank/Title  Date:   
     Date:                Date:                              Date:

TAB H  - Present 
Accommodations and 
Disposition

PRESENT ACCOMMODATIONS AND DISPOSITION:  All facility dispositions have 
been listed (retain, demolish, etc.). Demolition total checks against total site demolition list 
in TAB A, Supporting Facilities Cost line item and TAB A, "Description of Proposed 
Construction." If being funded with Operation and Maintenance, Army (OMA), this has 
been described here and also on TAB A, "Description of Proposed Construction ."

The installation has specified that the project scope has, or has not met the Army 
requirement for One-for-One Demolition and Construction.  The statement quantifies 
square footage of vertical construction that will not be demolished to offset new 
construction if the facility cannot meet the one-for-one requirement.  

"Demolish two World War II buildings (12,317 SF)." or
"The facilities listed above are those facilities that provide Unaccompanied 
Personnel Housing (UPH) or Dining Facilities for the 5th Special Forces Group 
(SFG).  It is intended that all of these facilities will be demolished upon 
completion of this project and the successful authorization and appropriation of 
a construction project that is being programmed by US Army Special Operations 
Command (USASOC).  The USASOC project will provide the operational and 
administrative space required by the 5th SFG.  Until the USASOC project is 
constructed, the existing operational and administrative contained in the 
facilities listed above will have to be maintained."

TAB I - Real Property 
Maintenance Army 
(RPMA)

TAB I - REAL PROPERTY MAINTENANCE DATA.  Provision have been made for  
the continuing funding requirement for the operation, maintenance and functional use of 
the facility that includes the total cost of not only the new facility, but the projected costs 
to operate and maintain the new facility, as well as net changes in real property assets. 
Continuing cost have been identified for retained facilities not demolished or transferred.
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TAB J - Commercial 
Activities 

COMMERCIAL ACTIVITIES ANALYSIS (AR 5-20)   

OPTIONAL -  Not required by HQDA

Reference: AR 5-20 
"Product and services available from commercial sources will not be provided 
by this facility.  No commercial or industrial activity has requirements for this 
project".

TAB J - 
Environmental Data

ENVIRONMENTAL DATA: Environmental data has been checked to insure that the 
data has been filled out correctly and there are no blanks to be filled in later. In creating the 
correct environmental data, the 1391 Processor prompts for data and dates as shown in the 
example.  ACSIM policy requires completion prior to the budget year.  

*  Option 1 checked...."The record of Environmental Consideration (REC) is 
included. It has been determined that the action is adequately covered in the 
existing Environmental Assessment (EA) / Environmental Impact Statement 
(EIS); is exempt from National Environmental Policy Act (NEPA) requirements; 
or qualifies for categorical exclusion." 
* Option 2 checked...."This project has been assessed. A copy of the draft 
finding of No Significant Impact.."
* Option 3 checked and also checked is the first button of option 3 - "This 
project will have significant environmental impact and a copy of the notice of 
Intent to Prepare an EIS is included".
* Option 3 checked and also checked is the 2nd button and selection one - "This 
project will have significant environmental impact and a draft EIS is included".
* Option 3 checked and also checked is the 2nd button and selection two - "This 
project will have significant environmental impact and a final EIS is included".

TAB J - 
Environmental Data

ENVIRONMENTAL DOCUMENTATION:
Environmental documentation has been checked to insure that it is current. If the 
environmental data is more than five years old an update to TAB J has been made that 
either asserts “no change” or, if there are new circumstances, a supplemental 
Environmental Impact Statement (EIS) has been prepared to make the necessary 
substantive changes. 

Environmental Impact Statement in accordance with  the National 
Environmental Policy Act (NEPA) (Section 1502.9(c)) (see web site -
http://ceq.eh.doe.gov/nepa/regs/ceq/1502.htm#1502.9)

TAB J - 
Environmental Data

ENVIRONMENTAL DATE - EUROPE SPECIFIC:                                                       
· Has stated how the project satisfies the applicable laws or international agreements;           
· Has described environmental elements and effects of this project; 
· Has stated when and how the Host Nation interests get reviewed.

EUROPE-SPECIFIC - Statement on DD1391 reads: “The Record of 
Environmental Consideration (REC) is included. It has been determined that the 
action is exempt from NEPA requirements under provisions of AR 200-2.” 

TAB J - 
Environmental Data

ENVIRONMENTAL SIGNATURES:  Environmental Officer and Director of Public 
Works has signed and dated.
NOTE:  There is no signature block, but one is provided in the summary block.

There is currently no area for signatures, however, there is a text block that can 
be used to show, name, title, phone number and date when approved/signed.

TAB J -Energy and 
Utility Requirements

ENERGY & UTILITY REQUIREMENTS:  A concise listing of required utilities and 
services has been provided and has been added to the front page Block 9, "Cost".

Summary of Energy Requirements: 
"An energy requirement appraisal has been prepared for this project".
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TAB J - Evaluation of 
Flood Hazard

EVALUATION OF FLOOD HAZARD:  If the project is in flood plain, the reason to put 
the project there has been stated and a statement that mitigation measures will be 
incorporated into facility design have been included.

1. "This facility is subject to flooding under certain conditions, however, the 
mission dictates that it be located as proposed.  The facility will be designed and 
sited to minimize                                    
a. Adverse effect on flood heights damages to the structures or contents resulting 
from floods.                                        
b. Possible environmental damages caused by encroachment on the floodplains, 
no practical alternative exists to the facility as proposed and sited."
2. "This facility is located on wetlands, however, the mission dictates that it be 
located as proposed and sited.  The facility will be designed to minimize adverse 
impacts on the wetlands.  No practical alternative exists to the facility as 
proposed and sited."
3. "This project is not sited in a floodplain or on wetlands."

TAB J - Historic and 
Archeological Sites

HISTORIC AND ARCHEOLOGICAL SITES:  Project has been reviewed for impact 
and appropriate documentation is included.

1.  "This project has been evaluated for impact on historic and archeological 
property and complies with the National Historic Preservation Act (PL 89-665), 
as amended, and Executive Order (EO) 11593."                                        
2.  "Review procedures has been implemented for this project IAW 36 CFR 800. 
The review has established that there will be no adverse effect.  The State 
Historic Preservation Officer (SHPO), concurrence has been granted."      
3.  "This project is in direct support of a historical property listed in the National 
Register and meets 'The Secretary of the Interiors standard for Historic 
Preservation Projects, 1979).as established that there will be no adverse effect.  
The State Historic Preservation Officer (SHPO), concurrence has been granted."  

TAB J - Historic and 
Archeological Sites

HISTORIC AND ARCHEOLOGICAL SIGNATURES:
Appropriate parties have signed and dated.  There is currently no area for signatures, 
however, there is a text block that can be used to show, name, title, phone number and date 
when approved/signed.

E-16 



APPENDIX E - DD Form 1391 Checklist

Location on 
DD 1391

Prepared by CEMP-MA, HQUSACE DD Form 1391 
Quality Assurance Team (POC Bob Perrine 202-761-1260)

Reviewed for…
Reference (in bold) / Example (format only - figures are not  accurate)

TAB J - Provisions for 
the Handicapped

PROVISIONS FOR THE HANDICAPPED:  Selection here matches what is in TAB A, 
block 10, "Description of Proposed Construction ."   Correct standard statement has been 
made and number of civilian indicated including employees and visitors.                               
a. In general, all facilities will be made accessible to the handicapped; exceptions are 
where it can be demonstrated that only able-bodied military personnel will use the facility 
for the foreseeable future; 
b. In the case of barracks, sleeping areas will not be accessible, but “public” areas should 
be accessible;                                         
c. The other exception is where it can be demonstrated that the presence of handicapped 
personnel would constitute a safety hazard.

Public Law 90-480  
TAB A - Description of Proposed Construction:                                                
"Access for the handicapped will be provided."                                                       
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